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Description: The new Automated Fingerprint Identification System (AFIS21) replaces and
improves the current Washington State Patrol's (WSP) Automated Fingerprint System (AFIS).
AFIS21 is an online computer system designed to match and verify incoming arrests and crime
scene fingerprints against historical prints stored in database files.

The system architecture will be an integrated, high performance, transaction-processing system
based on the latest version of NEC Technologies' (NEC) AFIS21 platform and will include:

Year 2000 compliance

Increased AFIS data storage capacity

Fingerprint processing in a real-time environment

Automation of manual functions

Electronic record archiving system

Technology: The AFIS21 system consists of an NEC proprietary application and a commercial
off-the-shelf infrastructure. The infrastructure elements include: NT operating system, Oracle
databases, and advanced Redundant Array of Independent Disks (RAID) storage systems.

Budget: The total budget for Phases | through V is $7,603,460 over five years.
Direct expenditures as of March 2002 total $4,331,779. A payment to NEC for $50,000 is being
withheld until successful completion of Phase IV.

Schedule: There are five phases of the AFIS project. Each phase will provide measurable
benefits. The phases and ending dates are:

Schedule Status
Phasel Card scan-based ten print submission 10/1/99 Complete
Phase Il  Addition of remote site workstations 12/6/99 Complete
Phase Il Installation of stand-alone LiveScan 7/29/00 Complete
Phase IV Electronic submission of LiveScan records 6/30/01 In Progress
Phase V Criminal history interface 6/30/01 In Progress

Status: Phase I: This phase is complete and the system is in production. DIS withheld 25
percent of the invoice for Phase | after conditionally accepting the system in October 1999
pending resolution of problems with response times and functionality. After further acceptance
testing, Phase | was completed in January 2001.

Phase II: This phase was completed on schedule.

Phase Ill: This phase was completed on schedule.

Phase IV: The LiveScan to AFIS interface was completed in September 2001 in four counties:
Kittitas, Grant, Clallam, and Whitman. Fingerprints and related criminal history information are
being submitted electronically; however, some issues were identified with the system's

messaging capability. NEC provided a fix for the problem. The fix has been tested and is ready
to be reinstalled at the four sites by April 8, 2002. This phase remains open.

Page 12-10



Phase V: The AFIS interface to criminal history went into production on September 10, 2001.
The criminal history interface is complete; however, there are several issues to be resolved with
AFIS, such as certain transactions stopping during processing and slow processing time.
Several fixes have been installed and are currently being monitored. This phase remains open.
Recommendation: DIS recommends that WSP continue efforts with the specific vendors to
complete the final testing and acceptance.
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